
sz 
de maximis, inc. 

1550 Pond Road 
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April 11, 2016 (610) 435-8459 FAX 

Via Facsimile and U.S. Mail 

Mr. Christopher Sklaney 
United States Environmental Protection Agency Region III 
Mail Code: 3HS21 
1650 Arch Street 
Philadelphia, PA 19103-2029 

RE: Monthly Progress Report for March 2016 Activities 
Boarhead Farms Superfund Site Operable Unit One (OU 1) 
EPA Docket No. ill-2000-002-DC 

Dear Mr. Sklaney: 

This monthly progress report is being submitted on behalf of the Boarhead Farms Superfund Site OU-1 
Group (the Group), which consists of Cytec Industries, Inc., Ford Motor Company, and SPS 
Technologies, Inc. (the Respondents), as well as other companies who have agreed to assist in funding 
this work and cooperating in all aspects with regard to implementation of OU-1. Further, this progress 
report has been prepared in accordance with Section IX (Reporting Requirements) of the 
Administrative Order on Consent (Order), USEPA Docket No. III-2000-002-DC. 

I. Action Taken Toward Achieving Compliance with the AOC 

• 
• 
• 

B. 

• 

Remedial Design/Remedial Action 

Submitted the February Monthly Progress Report to the USEPA on March 10, 2016 . 
Continued with the maintenance of the GIS for the Site . 
Initiated field activity with the pre-design investigation as described in the Groundwater 
Collection - System Extension - Southern Plume Work Plan. 

O&M of the Groundwater Extraction and Treatment System 

Continued with routine O&M of the Groundwater Extraction and Treatment System as 
follows: 

Weekly inspection of all treatment equipment. 
Removal, cleaning and repair ( as necessary) of pumps from sumps and extraction 
wells. 
Monitoring/measuring groundwater recovery rates (relative) from the various sumps 
and extraction wells. 
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O&M Residential Well Treatment Systems 

• None . 

II. Summary of All Results of Sampling, Tests, or Other Data 

• None . 

III. Deliverables Completed and Submitted to USEP A 

• None . 
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IV. Work Anticipated to be Completed in Next 6 Weeks {April 1, 2016 through May 13, 2016) 

• 
• 

Complete field work associated with April 2016 L TMP event . 
Submit 2°d Quarter DMR data . 

• Continue field work associated with the pre-design investigation as discussed with EPA. 

V. Delays, Anticipated Delays and Corrective Action 

• None . 

VI. Community Relations Plan Support 

• None . 

If you have any questions, please feel free to contact me. 

Sincerely, 

R. Craig oslett 
Assistant Project Coordinator for OU-1 Group 

CC: D. Armstrong, PADEP (2 Copies) 
Peter Randazzo, B&C 
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